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ADDENDUM NO. 1 

 
 
TO:  ALL BIDDERS OF RECORD 
 
PROJECT:  LEWIS AND CLARK CAVERNS WATER SYSTEM IMPROVEMENTS 
 
FWP #:  7096103 
 
DATE:  February 2, 2012 
 
FROM: Great West Engineering, Inc. 
 
Acknowledge receipt of this addendum by inserting its number and date in the 
Proposal Form and on the Bid Envelope.  Failure to do so may subject bidder to 
disqualification.   
 
This Addendum forms a part of the Contract Documents.  Clarification and/or 
modifications area as follows:  
 

 
 

1) Clarification – A Notice of Award will be issued to the apparent low bidder within 
30 days of the Bid Opening.  The successful bidder will have 15 days to enter a 
fully executed contract, per Section 7.3, Instructions to Bidders.  Prior to issuance 
of the Notice to Proceed, monthly Applications for Payment may be received by 
the Owner, and approved by the Engineer, for material costs and Performance, 
Labor and Material Payment Security Bond costs by submitting actual cost 
invoices.  Five percent (5%) retainage will be withheld on all progress payments 
until final acceptance is achieved, per General Conditions, Section 9.3.7.     
 

 
2) Modification – Add the following to the end of Section 00910, Special Provisions: 

SP- 25  SCHEDULING REQUIREMENTS 
 

Within 30 days after the Contract is awarded and executed the Contractor shall 
provide all submittals for the project.  Please note, Unscheduled Employment of 
the Engineer will be charged to the Contractor for any Incorrect or incomplete 
submittals requiring re-review. 

By September 1, 2012 the Contractor shall show evidence of acquiring the 
treatment building, and all piping, pumps, and treatment equipment required for 
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the project. The treatment building shall be stored at the building fabrication 
facility until delivery to the site.  The remaining materials and equipment shall be 
stored at a secure location controlled by the Contractor.  The Contractor is 
responsible for the safety of the building, materials, and equipment.  The 
Contractor is responsible for any damage or theft of the building, materials, and 
equipment while in storage.  The Contractor shall provide access to the Engineer 
or Owner to inventory and inspect the stored treatment building, materials, and 
equipment.  The Owner will pay for the building and equipment as Stored 
Materials in accordance with the Contract documents. 

The Contractor shall understand that Owner will, without exception, charge all 
liquidated damages and unscheduled employment of the engineer if the contract 
time is exceeded. 
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